
 

October 14, 2011 
 
 
U.S. Environmental Protection Agency 
EPR-SR 
1595 Wynkoop Street 
Denver, CO 80202 
 
Attn.:   Ms. Christina Progess  

Subject:   OU3 RI/FS of the Libby Asbestos Site 
 Monthly Progress Report – September 2011 
 
This progress report describes work completed during the month of September 2011, in 
accordance with Section IX of the Administrative Settlement Agreement and Order on Consent 
for Remedial Investigation/Feasibility Study dated September 2007.  A discussion of the actions 
taken, sampling results, planned activities, modifications, problems encountered, potential 
issues, anticipated delays, and solutions developed is provided below.  Information by 
contractor is reported separately.  
 
MWH 
 
The following is a summary of the actions taken and progress made during September 2011.  
 
A.  ACTIONS TAKEN  

 
• Concluded Phase IV B bi-weekly syringe and grab sample collection at the Parshall 

flumes mounted in Rainy Creek at LRC-6, LRC-2, CC-2 and from the Tailings Pond 
location on September 20, 2011.  

 
• Performed site tour with remediation engineers from the MWH Boise, Idaho office. 

 
• Collected and shipped duff from the mine-site on September 30 in accordance with the 

final Estimation of Asbestos Levels in Smoke Using a Burn Chamber work plan. 
 
B.  SAMPLING RESULTS 
 
Validated Phase IV B analytical results have not yet been received. 
. 
C.  PLANNED ACTIVITIES FOR NEXT TWO MONTHS 
 
The following tasks are scheduled to be performed over the next two months.  
 

• Participate in teleconferences and other meetings as requested by EPA. 
  

D.  MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 
 

• None 
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Golder Associates 
 
The following is a summary of the actions taken and progress made during September 2011.  
 
A.  ACTIONS TAKEN  

• Participated in readiness call with EPA. 

• Conducted pool assessment at OU3. 

•  Ongoing project managment activities including subcontractor management, client 
communications, filing and financials. 

 
B.  PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

 
The following tasks are scheduled to be performed over the next two months: 

• Participate in BTAG meeting (Helena MT) to discuss bioassay challenges, need for 
avian study.  

 
C.  MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 
 

• None 
 
 If you have any questions regarding this progress report please contact Bob Marriam at  
(901) 820-2023. 
 
 
Sincerely,  
 

 
 
Robert J. Medler 
Project Coordinator 
Remedium Group, Inc.  
 
 
cc: Michael DeDen – MWH 
 Lynne Gardner – Grace 

John Garr – MWH 
Robert Marriam – Grace 
Sue Robinson – Golder 
John Podolinsky – Montana DEQ 
Rebecca Thomas – EPA 
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